IMPROVE meetings – 3 YEARS Planning –on 6th Oct 2006


IMPROVE meetings – 3 YEARS Planning
2006

2-4 Oct 2006
GA1: General Assembly-1  & Quick off meeting, (DONE)

Location: Liege, ULG, Belgium

Interim technical meetings (in the framework of WP2.1: Problem Definition)

(*) All partners are welcome if they wish.
16-18 Octobre, (AKERYARDS, Saint Nazaire, France): (confirmed):
A meeting in St. NAZAIRE to discuss about the LNG product (Problem definition). 

Start at 1:00 pm on 16th Oct until 12:00 am on 18th Oct (latest)
Will attend: AKER, EXMAR, ANAST, DN&T, BV, UZ ,SDG, CMT (*)
Excused: TKK
23-24 October (Uljanik Shipyard, PULA, Croatia): (confirmed):

A meeting in Croatia to discuss about the ROPAX product (Problem definition) 
Start at 9:00 am on 23 Oct until 16:00 pm on 24 Oct (latest).

Will attend: ULJANIK-USCS, UZ, GRIMALDI, ANAST, TKK, CMT (*)
26-27 October (SSN Shipyard, Poland): (to be confirmed)
Meeting in Poland to discuss about the CHEMICAL TANKER product (Problem definition) 
Start at 9:00 am on 26 Oct until 16:00 pm on 27 Oct (latest).

Will attend: SSN, TKK, TPZ, ANAST, MEC, CMT and NAME (*)
20-21 November 2006 (DELFT, TNO, NL): (confirmed):
After these 3 parallel meetings (mi-October), a meeting to synchronize actions with WP2 (WP2.1 - Problem definition).

20-Nov.-2006 from 13.00am to 18.00 pm meeting, room 1.2.21 'Green'
21-Nov.-2006 from 08.00am to 13.00 pm meeting, room 1.1.21 'Blue'
Will attend: TKK, ANAST, UZ, NAME, CMT and BV (*)
20-21 Dec 2006
SC1 – Steering committee-1: (CONFIRMED)

Location proposed:  ZAGREB

Date proposed: 20-21 Dec 2006 
From 12:00 am on 20 Dec until 13:00 pm on 21 Dec 2006.

2007
15-16 March 2007
GA2: General Assembly-2 and Steering Committee SC2 

Location: St. NAZAIRE (AKERYARD), France

Date: 15-16 March 2007 (CONFIRMED)
Start at 9:00am on 15 March 07 until 15:00pm on 16 March 07
14-15 June 2007
SC3 – Steering committee-SC3

Location: ESTONIA (MEC) (CONFIRMED)
Date: 14-15 June 2007
Start at 12:00pm on 14 June until 13:00 pm on 15 June 2007
12-14 Sept 2007
GA3: Annual meeting (Gen Assembly) + Steering Committee SC4

Location: POLAND (SSN shipyard) (CONFIRMED)
Date: 12-14 Sept 2007

Start at 12:00pm on 12 Sept until 13:00 pm on 14 Sept 2007 

13-14 Dec 2007
SC5 – Steering committee-SC5

Location: PARIS (BV) (CONFIRMED)
Date: 13-14 Dec 2007

Start at 12:00pm on 13 Dec until 13:00 pm on 14 Dec 2007
2008
Mid March 2008
GA4: General Assembly-4 and Steering Committee SC6 


Location proposed:  CROATIA (Uljanik shipyard)
Date proposed: around 15 March 2008
Mid June 2008
SC7 – Steering committee-SC7: 


Location proposed:  HAMBURG (CMT, BALANCE)
Date proposed: around 15 June 2008
Mid Sept 2008
GA5: Annual meeting (Gen Assembly) + Steering Committee SC8
Location proposed: HELSINSKI (HUT-TKK)
Date proposed: around 15 Sept 2008
Mid Dec 2008
SC9 – Steering committee-9

Location proposed:  ANTWERP-Belgium (EXMAR)
Date proposed: around 15 Dec 2008
2009
Mid March 2009
GA6: General Assembly-6 and Steering Committee SC10

Location proposed: GALATE – ROMANIA (SDG)
Date proposed: around 15 March 2009
Mid June 2009
SC11 – Steering committee-SC11: 


Location proposed:  GLASGOW (NAME, WEGEMT)
Date proposed: around 15 June 2009
Early Sept 2009
GA7: General Assembly-7 and Final meeting 


and  IMPROVE SEMINAR - Dissemination


Location proposed: Croatia – Dubrovnik (UZ, TPZ, GRIMALDI)

Date proposed: early Sept 2009
